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CONTRACT CHANGE ORDER
No. 1

PROJECT NAME: Wabash County, Indiana GIS Conversion TSC JOB NO. 6265.001

RE: Professional Services Agreement between Wabash County, Indiana (“Owner”) and The
Schneider Corporation (“Engineer”) dated June 1, 2007.

Reason for Change:
Changing software type and additions to software and training scope.

COPY

SCOPE OF SERVICES

Addition(s) to "Scope of Services - Attachment A” to said Agreement:
°  One copy of ArcView standalone license @ $1,224
» Two copies of ArcView concurrent licensing @ $5714

® An additional person added to the 2 days of Introduction to ArcGIS | course and an additional person
added to the 1 day of Data Editing course @ $600

Deletion(s) from “Scope of Services - Attachment A” to said Agreement:
e Two copies of ArcView standalone licensing @ $2,448

FEE SCHEDULE

Original Fee for Services as outlined in
“Fee Schedule -- Attachment B” to said Agreement:

Prior adjustments: None,
Fee Additions by this Change Order: __$7,538

Fee Deletions by this Change Order: __$2,448

Final Adjusted Fee: 35,090
OWNER ENGINEER
The Schneider Corporation
JQ.._Q By:
Print: Print: Brian Berdanier
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